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ICS 204-EPA 
DIVISION ASSIGNMENT LIST 

1.  Branch 
 

2.  Division/Group 
OPS ERRS 

3.  Incident Name 

Turkey Brook Oil Site 
 

4.  Operational Period 
1/26/14- 1/31/14 

5. Operations Personnel 

Operations Chief John Kiley  (GES)/ Mike Quinlan Division/Group Supervisor  

Branch Director  START George Mavris 

6. Resources Assigned 
Strike Team/Task Force/  

Resource Designator Leader Contact Info. # # of 
Persons Reporting 

Info/Notes/Remarks 
204a Attached 

Tech Support G. Mavris 
(WESTONSOLUTIONS) 

978-621-1209 1   

Operations M. Quinlan  (CB & I) 508-3085095 3   

   0   

      

7.  Work Assignments      GES LLC Contract EP-W-08-062   Task Order #  0036 
 
On-Site Tasks ERRS 
Week of 01/27/14 
- mobile personnel and equipment  to the site 
- measure oil and water in existing extraction wells 
- remove  floating oil with hand bailers; evaluate well recovery time or operate bladder pump in wells to remove floating oil 
- store recovered oil in drums 
- reset and replace floating boom in Turkey Brook as necessary 
- conduct site walk for  boring contractors 
- conference call with OSC to discuss next steps 
Off Site Tasks 

- Prepare 1900-55s ( next draft by 02/27/14 
- Prepare for tasks in TO Mod #3 as attached 
- Source drilling/boring contractors for additional 4” diameter well installed to a depth of 15 feet, with screen from 5- 

15 feet BGS;  sand to 3 feet BGS; grouted and sealed;  
-  Up to 5 additional recovery/monitoring wells to be installed, interior and exterior to the building 
- Prepare RFP for drilling work; schedule site walk for responsive bidders. 
- Source and purchase additional floating boom for oil collection in Turkey Brook 
- Notify OSC at least three days in advance of proposed mobilization to the Site  

Planned work- 
- Install additional well pumps to collect and remove oil from recovery wells 
- Consider installation of additional recovery wells 
- Consider other technologies to increase oil recovery rate  
- Replace boom as necessary under direction from OSC 
- Remobilize personnel and equipment  week of  01/30/14 to operate well pumps and remove floating oil 

 
PENDING WORK AWAITING COMPLETION 

- None at this time 
 

9. Communications (radio and/or phone contact numbers needed for this assignment)- 
 
Cell Phone #s  
Ted Bazenas                    617-312-4710 
              
Prepared by  
Ted Bazenas 

Approved by  
Ted Bazenas 

Date 
12/09/13 

Time 
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AUTHORIZED PERSONNEL 

# Personnel Type NTE Hours  # Personnel Type NTE Hours 
1 Response Manager(s) 15  0 Chemical Technician Day  
1 PA 15  1 T&D Coordinator  
0 Foreman    Project Engineer 0 
0 Equipment Operator(s)    Other Contract Personnel 10 
2 Laborer(s) 10 each  0 Safety Officer  
       
       

 

*as needed  

 
U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by 
the OSC in performance of the above referenced delivery order. 
 
 
 
 
 
On-Scene Coordinator  __________________________Date _______________ 
 
Acknowledgement of receipt of Daily Work Order.  
 
 
 
 
ER LLC Response Manager  ________________________Date _______________ 
 
 
 
 
 

 
AUTHORIZED EQUIPMENT 

 

# Equipment Type # Equipment Type #  Equipment Type 
 Office Trailer(s)  Water Cooler(s) * Steel drums 
 Crew/Supply Trailer(s)  Computer(s)   
 Decon Trailer(s)  Hand Held Radios   
 Storage Trailer (s) 1 Passenger Truck   
 Box Truck  POV(s)   
 Excavator(s)  Copier/Fax Machine(s)   
 Front End Loader(s)  Telephone/fax/internet lines   
 Track skid steer/ trailer 1 Pick up truck   
 Personal Air Pumps  Dumpbody    
 Hazcat Trailer * Sorbent boom   

AUTHORIZED SUBCONTRACTORS ON-SITE 
SHAW    
TMC   
   

AUTHORIZED SUBCONTRACTORS OFF-SITE 
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Amendments:   
 
 
 
 
 
 
 
On-Scene Coordinator  __________________________Date _______________ 
 
 
 
ER LLC Response Manager  ________________________Date _______________ 
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